



3RD MEETING OF THE BUILD BACK BETTER TASK FORCE
SUMMARY OF AGREEMENTS
December 4, 2020
Via Zoom Digital Platform

SUMMARY OF AGREEMENTS/ACTIONS NEEDED					
Marikina River	KRA in-charge	Cagayan River	KRA in-charge	Bicol River Basin	KRA in-charge
DENR (NAMRIA/DENR-NCR) to complete the survey and overlay of the maps, DPWH to finalize dredging plan; DPWH/MMDA to start immediately the dredging and widening	KRA 1	DPWH/DND to immediately start dredging Magapit Narrows. DPWH survey team to complete data gathering and finalize dredging plan	KRA 1	DPWH to make more detailed plans regarding dredging in the Bicol River Basin, and present this in the next meeting.	KRA-1
DPWH to fast track the commencement of Phase 4 of Pasig-Marikina Channel Improvement [project, the approval of the Upper Marikina Dam and Paranaque Spillway Project] (Note: In close coordination with LGU)	KRA 1	DPWH/DENR to conduct site visit and consultation with Governor Mamba to ensure immediate conduct of dredging by qualified contractors	KRA-1	DENR Team (ASEC Field Ops Luzon, BMB, FMB and LMB Directors and staff) to conduct reconnaissance and consultation with DENR Region 5 in Bicol next week, Dec. 7-12, 2020	KRA6

SUMMARY OF AGREEMENTS/ACTIONS NEEDED

Marikina River	KRA in-charge	Cagayan River	KRA in-charge	Bicol River Basin	KRA in-charge
Three (3) DENR composite teams will be deployed starting December 7 – 15 for the conduct of actual site validation in Upper Marikina River Basin Protected Landscape and assessment of proposed interventions prior to the finalization of the Work and Financial Plan	KRA-6	DENR to establish already the 20m easement zone for the planting priority area # 18, 19 in Enrile, Cagayan	KRA-6		
		DENR in coordination with DA/DTI to ensure supply of bamboo seedling plants	KRA-6		
		DENR ERDB to offer its expertise on the production of quality bamboo materials and establishment of bamboo plantations	KRA-4 to coordinate with ERDB		
		DENR-FMB to come up with a strategy regarding the utilization of private lands in planting bamboos along easements	KRA 6 - DENR to coordinate with LRA for the creation of TWG on this matter		

OTHER AGREEMENTS

KRA 2: Stronger Shelter and Resilient Settlement, led by DHSUD, to coordinate with DND-OCD on the funds (Quick Response Fund) regarding housing assistance and submit request for additional support funds to the TF BBB for endorsement to OP

KRA 3: Improved Systems and Essential Service, through DND-OCD, recommends to adopt and continue with the established practice of the NDRRMC in conducting Post-Disaster Needs Assessment and RRP (Regional), and consider the proposed project proposal review and approval process

KRA 4: Restored Sustainable Livelihood to submit updated Implementation Plan, specifying their more detailed short-term, medium-term, and long term-plans, next week

KRA 5: Strengthened Governance thru Broad-based Citizen Input to include Ifugao and Kalinga in priority areas for the tree planting, as they are watershed for the Magat Dam. DENR to coordinate with DILG in identifying other priority areas.

DENR Usec Leonardo is designated as field/operations commander on anti-illegal logging; to convene Anti-Illegal Logging Task Force (E.O. No. 23 s. 2011).

Anti-illegal logging action plan to be presented at the next BBB TF meeting, with focus areas on Cagayan, Isabela, Nueva Vizcaya and Quirino.

DILG to call a meeting with KRA 5 member agencies and to request DENR for provision of seedlings and guidance on identification of areas for the planting of trees by operators (LTFRB Memorandum Circular 2020-076). The DoTr was asked to also check LTFRB of its plans to maintain planted trees, to ensure a good survival rate.

KRA 6: Intensified Watershed Management

DENR regional offices (Region II, Region IV-A, NCR, and Region V) to coordinate with DSWD regional offices (Region II, Region IV-A, NCR, and Region V) regarding fund assistance, particularly the Cash for Work Program, to support the reforestation of the major river basins, and other projects related to climate change adaptation and mitigation.

DENR to coordinate and collaborate with NIA for the projects/programs in Magat Watershed.

DENR Region XI to coordinate with NIA regarding the issues on their water impounding project in Davao del Sur

Next Meeting: Thursday, December 10, 2020, 10AM